CHANGE ORDER PROCEDURES

Change Proposals (any amount); Change Proposals are submitted by the Contractor to the Architect/Consultant for review and
comment. The Architect/Consultant and Contractor in consultation with the PPBC review the Change Proposal for appropriateness and
costs. An approved Change Proposal by the Pastor becomes a Change Order and authorizes the Contractor to proceed with the work;
moreover, it either adds or deducts costs to the project budget. Changes Orders over $20,000 to the Construction Budget must be
forwarded to the Diocesan Finance Office with a copy to the DPBC. Any changes that affect the Worship space must be approved by the
Office of Worship.



